
The Manchester Public Schools 2025 Plan for Elementary Schools  
Summary of the Plan
In December of 2013, the SMARTR Committee * concluded an 18 
month-long study of the needs of Manchester elementary schools 
encompassing the growing needs of its educational programs and 
an aging infrastructure of elementary school buildings.   In May of 
2014,  the Manchester Board of Education finalized its analysis and 
formalized its recommendations (the Manchester 2025 Plan) to the 
Manchester Board of Directors.    

In July of 2014, the Manchester Board of Directors voted to put 
Phase I of the plan before the citizens of Manchester for funding 
authorization in November 2014.  This 10-year plan is summarized 
below and detailed on the timeline within.

This plan addresses the following goals and objectives:
• Provide equity relative to learning environments for all 

Manchester elementary students;
• Provide learning environments that meet State standards for 

lighting, acoustics, air quality and security;
• Maintain class sizes within the range of 17-22 students;
• Minimize relocation of students; 
• Improve space utilization across district facilities;
• Create flexibility at each school to accommodate district-wide 

enrollment changes;
• Utilize space at recently upgraded Highland and Bennett 

facilities;
• Address building needs across the district;
• Maximize the use of CT State Department of Education school 

construction reimbursement grants; 
• Maximize operational conditions and contain costs; and
• Comply with State laws on racial balance in schools. 

Phase I, which is the subject of the November referendum begins 
with an adaptive reuse and renovation of the historically protected 
former Cheney School relocating all  5th Grade students to a newly 
created 5/6 Cheney-Bennet Academy.  This will take advantage of 
the previous investment in Bennet and its excess space. Additionally 
in Phase I, Waddell and then Verplanck will be comprehensively 
renovated (like new) and expanded.  

Why build a 5/6 school?    The proposed plan adaptively reuses 
the vacant Cheney building which is protected for historic preservation, 
and creates an expanded grades 5-6 campus environment in downtown. 
This will utilize excess space at Bennet and share the common spaces, 
such as gym, library, and cafeteria at Bennet Academy, and create 
space in other elementary schools already at or near capacity.  A grade 
configuration which puts students in grades five and six on the same 
campus supports the curriculum and instructional articulation between 
the two grades; and allows students and families to acclimate to the 
school for two years rather than one year.

There is no clear evidence that a one-grade configuration plan is 
universally better than others and grade configurations are often 
dependent on space available in schools and districts. There are eight 
other towns in Connecticut that have schools that span grades five and 
six and a number of systems, particularly in urban areas in Connecticut, 
that have reverted back to elementary schools that include grades K-8.

How does this approach differ from previous efforts to 
renovate our elementary schools?   A past proposal to renovate 
all existing elementary schools was put forward in 1999.  At that time, 
the total cost of the project was approximately $110 million to overhaul 
the then 10 elementary schools. That proposal was defeated in a 1999 
referendum by residents of Manchester. The current cost to “renovate 
like new” all elementary schools would be approximately $232 million, 
with the taxpayers paying $125 million after state reimbursement. 

The new Manchester Public Schools 2025 Plan shown on the MPS 
2025 Timeline renovates seven of the elementary schools and will cost 
approximately $184 million, with the tax payers of Manchester paying 
approximately $72 million after state reimbursement. Phase 1 of the 
MPS 2025 Plan (being voted on at the November referendum) will cost 
approximately $81 million with the tax payers of Manchester paying 
approximately $37 million after state reimbursement.

What are the priorities that informed this plan?   The 
SMARTR committee, Manchester Board of Education, and Manchester 
Board of Directors seek to:
• Ensure that all elementary school students are learning in 

comparable environments that meet state standards for lighting, air 
quality, acoustics, and security; and support the use of instructional 
technologies;

• Comply with State laws to sustain racial balance in each elementary 
school.  We have impending imbalances in 2 schools at this time. 

Other priorities in developing the plan included:
• Optimizing state reimbursement by developing a plan that increases 

space utilization at the recently upgraded  Bennet Academy and 
Highland Park School;

• Addressing the building improvements and repair needs across the 
elementary schools; and

• Minimizing student movement and relocation.

How common is a school size of 530 students in Connecticut?   
Among the 169 school districts and 593 elementary schools in 
Connecticut, 32% of the schools have enrollments of 500 students or 
more, and 20% of the schools have enrollments of 450-500 students.

How large will the class sizes be at the new elementary 
schools?   The Board of Education is committed to maintaining class 
sizes (as they are today) between 17-22 students at all schools in 
Manchester.

Does this plan comply with state requirements?   The Board 
of Education must review its attendance and student demographic 
data every year to maintain a racially balanced school district. The 
racial balance plan must be submitted and approved by the state 
board of education in order to maintain state funding for our schools. 
If two schools are closed, students will be relocated to a school that is 
most contiguous to their residence with the intent to minimize impact 
on transportation and maintain racially balanced schools. The Board 
contracts with the firm of Milone and MacBroom to complete the work 
to racially balance the schools, as required by law. The MPS 2025 Plan 
provides for racially balanced schools over the next ten years eliminating 
the need to redistrict on a yearly basis.  

What is the projected enrollment of the Manchester Public 
Schools and how will that impact this grade configuration?
The Manchester Board of Education commissioned an enrollment 
projection study in December, 2013. The K – 4 enrollment in the 
Manchester Public Schools is projected to increase by approximately 
200 students by 2025. Architects considered this projected increase and 
any future additions in the design of these schools. It is also important 
to note that while this projected increase was considered, the state’s 
reimbursement formula is predicated on building to a capacity that does 
not exceed the projected highest enrollment within an eight year time 
frame. School buildings are planned typically for twenty years based 
on enrollment projections so we expect to maintain the current grade 
configuration for at least the next twenty years. Any change of grade 
configuration in the future would likely be determined by changes in 
circumstances within the community such as needs, enrollment shifts, 
or demographic shifts in population. The preliminary designs account for 
adequate parking, playground space, and traffic flow of the new student 
populations.

If two schools are closed, how will those properties be used?    
Once the Board of Education turns a school over to the Town, it will be 
the Board of Directors that decides if and how a building is repurposed. 
Examples of repurposing of buildings in Manchester include the current 
senior center, the Lincoln Municipal Center and the Lutz Children’s 
Museum. The decommissioned school on Hollister St. was removed to 
make way for the new Manchester Preschool Center.  Robertson will be 
used as swing space in the short term.  It is anticipated that a variety 
of adaptive reuses will be explored which could include alternative 
educational, community and arts programs.

Since moving grade five out of existing schools creates 
surplus classroom space, has consideration been given 
to using available space in the elementary schools for pre-
school classrooms?   The SMARTR Committee did consider pre-
school classroom space in elementary schools. Any investment now 
will not receive state reimbursement or funding. However, the SMARTR 
Committee did propose that any future building design at the elementary 
school level accommodate opportunities for pre-school classrooms and 
the Manchester Board of Education and Administration are exploring the 
potential for expanded access to pre-school. 

Frequent ly  Asked Quest ions

The district wide 5th grade move to Cheney will happen after an initial 
use of Cheney as “Swing space”, while Waddell is being comprehensively 
renovated (like new) and expanded.  Robertson and Washington will 
be decommissioned as elementary schools following the completion of 
Phase I.

Phase 2 is expected to go before the voters for approval in the fall of 
2019.  Four remaining elementary schools will be renovated sequentially, 
relocating students during renovations.  

At the completion, the 2025 Plan will provide comparable and upgraded 
learning environments throughout the district that meet state standards 
for lighting, air quality, acoustics, and security, and allow for the increased 
use of instructional technologies.
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Voting on Phase I of the 2025 Plan: 
For more information, visit the Manchester Public 
Schools website: www.mpspride.org and look under  
Manchester Public Schools 2025.

November 4th, 2014 - Voting at normal polling places, 
6AM to 8PM.  Absentee ballots available starting October 
3, 2014.  Contact the Town Clerk, 860-647-3037.
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T h e  2 0 2 5  P l a n  T i m e l i n e  f o r  E l e m e n t a r y  S c h o o l  U p g r a d e s  

School Years 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/2026  

PHASE  I Schools Referendum Year            

 
 
BENNET-CHENEY 

 
Enrollment 

 Fall 2014 -Referendum 

 EDO40 Submitted to State 
 

 Design Phase  

 Spring 2016 - State Approval 
for Bidding 

 Summer 2016 - Construction 
start (approx 14 mos.) 

 
 

 

 Summer 2017 -Construction 
complete 

 Fall 2017 Re-occupy School 
as swing space  

 Fall 2017 - Waddell Students 
@ Bennet-Cheney swing 
space 

 Fall 2018 – continue to use  
Bennet-Cheney as swing 
space for Waddell Students 

 Fall 2019 – OPEN Cheney 

 5th Graders from all 
schools move to 
Bennet-Cheney 

      

Current  Enrollment:400 Projected Enrollment:400 Projected Enrollment:408 Projected Enrollment:372 Projected Enrollment:431 Projected Enrollment:912 Projected Enrollment:920 Projected Enrollment:937 Projected Enrollment: 904 Projected Enrollment: 882 Projected Enrollment:882 Projected Enrollment:882 

 
 
WADDELL 
 

 
 

Enrollment 

 Fall 2014 - Referendum 

 Fall 2014 - School in 
Session Full year 

 EDO40 Submitted to State 
 

 

 Fall 2015  - School in Session  
 
 
 

 
 

 Fall 2016 - School in 
Session  

 Design Phase 

 Spring 2017 – State 
Approval for Bidding 

 Plan for relocation of 
Waddell students to 
Cheney-Bennet 

 Summer 2017 - Construction 
start (approx 18-24 mos.) 

 Fall 2017 – Relocate Waddell 
Students to Cheney swing 
space  

 Construction continues 

 Fall 2018 - Waddell Students 
@ Cheney swing space  

 Plan to welcome partial 
redistricted Robertson K-4 
population 

 Summer 2019 -Construction 
complete 

 Fall 2019-OPEN Newly 
Renovated School as K-4  

 Welcome redistricted 
Robertson students to Waddell 
and Buckley 

      

Current Enrollment:345 
(K-4: 293 Students) 

Projected Enrollment:346 
(K-4: 294 Students) 

Projected Enrollment:347 
(K-4: 300 Students) 

  Projected Enrollment:521 Projected Enrollment:521 Projected Enrollment:521 Projected Enrollment:521 Projected Enrollment:521 Projected Enrollment:521 Projected Enrollment:521 

 
 
 
VERPLANCK 

 
 
 

Enrollment 

 Fall 2014 - Referendum 

 Fall 2014 - School in 
Session  

 EDO40 Submitted to State 
 

 Fall 2015  - School in Session   Fall 2016 - School in Session   Fall 2017 - School in 
Session  

 Design Phase 

 Spring 2018 - State Approval 
for Bidding 

 Fall 2018 - School in 
Session  

 Summer 2019 - Construction 
start 

 Plan for relocation of 
Verplanck students to 
Robertson swing space 

 Fall 2019 – Verplanck 
students relocated to 
Robertson swing space 

 Construction continues  

 Plan to welcome partial 
redistricted Washington 
student population  

 Summer  2020 - 
Construction complete  

 Fall 2020 – OPEN Newly 
Renovated School as K-4 
ONLY 

 Welcome redistricted 
Washington students to 
Verplanck, Bowers and 
Highland 

 

     

Current Enrollment:449 
(K-4: 390 Students) 

Projected Enrollment:450 
(K-4: 391 Students) 

Projected Enrollment:452 
(K-4: 394 Students) 

Projected Enrollment:456 
(K-4: 387 Students) 

  Projected Enrollment:513 Projected Enrollment:513 Projected Enrollment:513 Projected Enrollment:513 Projected Enrollment:513 Projected Enrollment:513 

 
WASHINGTON 
 

 
Enrollment 

 

 Fall 2014 - School in 
Session  

 

 Fall 2015  - School in Session  
 

 Fall 2016 - School in Session  
 

 Fall 2017 - School in Session  
 

 Fall 2018 - School in Session  
 

 Fall 2019 - Begin K-4 across 
the district 
 

 Fall 2020 – Washington 
students redistricted to 
Verplanck + Highland 

 Washington school turned 
over to Town 
 

     

Current Enrollment:371 Projected Enrollment: 372 Projected Enrollment:374 Projected Enrollment:378 Projected Enrollment:379 Projected Enrollment: 312 
      

 
ROBERTSON 

 
Enrollment 

 Fall 2014 - School in 
Session  

 
 

 Fall 2015  - School in Session  
 

 

 Fall 2016 - School in Session  
 

 

 Fall 2017 - School in Session  
 

 

 Fall 2018 - School in Session  
 

 

 Fall 2019 - Robertson 
Students redistricted  to 
Waddell and Buckley 

  Fall 2021 - Bowers Students 
@ Robertson swing space 
 

 Fall 2022 - Keeney Students 
@ Robertson swing space 
 

  Fall 2023 - Buckley Students 
@ Robertson swing space 

 

 Fall 2024 - Martin Students 
@ Robertson swing space 
 

 Robertston school turned 
over to Town 

 

Current Enrollment:416 Projected Enrollment:417 Projected Enrollment:419 Projected Enrollment:423 Projected Enrollment:413        

PHASE  II Schools      Referendum Year       

 
 
BOWERS 

 
 
 

Enrollment 

 Fall 2014 - School in 
Session  

 
 

 Fall 2015  - School in Session  
 
 

 Fall 2016 - School in Session  
 
 
 

 Fall 2017 - School in Session  
 

 
 

 Fall 2018 - School in Session  
 

 
 

 Fall 2019 - Begin K-4 across 
the district 

 Fall 2019 - Referendum 

 EDO40 Submitted to State 
 
 

 Design Phase   

 Spring 2021 - State Approval 
for Bidding  

 Plan relocation of Bowers 
students to Robertson swing 
space 
 

 Fall 2021 -Construction start 

 Fall 2021 - Bowers Students 
@ Robertson swing space 
 

 Construction Complete 

 Fall 2022 – OPEN Newly 
Renovated BOWERS School 
as K-4 ONLY 

 

   

Current Enrollment:417 
(K-4: 343 Students) 

Projected Enrollment:418 
(K-4: 344 Students) 

Projected Enrollment:420 
(K-4: 354 Students) 

Projected Enrollment:423 
(K-4: 344 Students) 

Projected Enrollment:420 
(K-4: 339 Students) 

Projected Enrollment:339 
(K-4: 364 Students) 

Projected Enrollment:364  Projected Enrollment:379 Projected Enrollment:389 Projected Enrollment:389 Projected Enrollment:389 

 
 
KEENEY 

 
Enrollment 

 Fall 2014 - School in 
Session  

 
 

 Fall 2015  - School in Session  
 

 
 

 Fall 2016 - School in Session  
 

 
 

 Fall 2017 - School in Session  
 

 

 Fall 2018 - School in Session  
 

 Fall 2019 – Begin K-4 across 
the district 

 Fall 2019 - Referendum 

 EDO40 Submitted to State 

 Fall 2020 - School in Session   Design Phase   

 Spring 2022 - State Approval 
for Bidding  

 Plan for relocation of 
Keeney students to 
Robertson swing space. 

 Fall 2022 -Construction start 

 Fall 2022 - Keeney Students 
@ Robertson swing space 

 Construction Complete 
Fall 2023 – OPEN Newly 
Renovated KEENEY School 
as K-4 ONLY 
 

  

Current  Enrollment:300 
(K-4: 255 Students) 

Projected Enrollment:300 
(K-4: 255 Students) 

Projected Enrollment:300 
(K-4: 255 Students) 

Projected Enrollment:300 
(K-4: 250 Students) 

Projected Enrollment:300 
(K-4: 255 Students) 

Projected Enrollment:280 Projected Enrollment:367 Projected Enrollment:375  Projected Enrollment:396 Projected Enrollment:358 Projected Enrollment:358 

 
BUCKLEY 

 
 

Enrollment 

 Fall 2014 - School in 
Session  

 
 

 Fall 2015  - School in Session  
 

 
 

 Fall 2016 - School in Session  
 

 
 

 Fall 2017 - School in Session  
 

 
 

 Fall 2018 - School in Session  

  

 Fall 2019 – Begin K-4 across 
the district 

 Fall 2019 - Referendum 

 EDO40 Submitted to State 
 
 

 Fall 2020 - School in Session  
 

 Fall 2021 - School in Session   Design Phase  

 Spring 2023 - State Approval 
for Bidding  

 Plan for relocation of 
Buckley students to 
Robertson swing space 

 Fall 2023 -Construction start 

 Fall 2023 - Buckley Students 
@ Robertson swing space 
 

 Construction Complete 

 Fall 2024 – OPEN Newly 
Renovated BUCKLEY 
School as K-4 ONLY 
 

 

 
 

Current Enrollment:295 
(K-4: 239 Students) 

Projected Enrollment:295 
(K-4: 239 Students) 

Projected Enrollment:295 
(K-4: 242 Students) 

Projected Enrollment:298 
(K-4: 238 Students) 

Projected Enrollment:295 
(K-4: 239 Students) 

Projected Enrollment:299 Projected Enrollment:354 Projected Enrollment:356 Projected Enrollment:367**  Projected Enrollment:377 Projected Enrollment:377 

 
MARTIN 

 
 

Enrollment 

 Fall 2014 - School in 
Session  

 Fall 2015  - School in Session  
 

 Fall 2016 - School in Session  
 

 Fall 2017 - School in Session  
 

 

 Fall 2018 - School in Session  

  

 Fall 2019 – Begin K-4 across 
the district 

 Fall 2019 - Referendum 

 EDO40 Submitted to State 
 

 Fall 2020 - School in Session  
 

 Fall 2021 - School in Session  
 

 Fall 2022 - School in Session   Design Phase  

 Spring 2024 - State Approval 
for Bidding  

 Plan for relocation of Martin 
students to Robertson 
swing space  

 Fall 2024 -Construction 
start 

 Fall 2024 - Martin 
Students @ Robertson 
swing space 

 

 Construction Complete 

 Fall 2025 – OPEN Newly 
Renovated MARTIN 
School as K-4 ONLY 

 

Current Enrollment:267 
(K-4: 216 Students) 

Projected Enrollment:267 
(K-4: 216 Students) 

Projected Enrollment:267 
(K-4: 220 Students) 

Projected Enrollment:267 
(K-4: 215 Students) 

Projected Enrollment:276 
(K-4: 216 Students) 

Projected Enrollment:216 Projected Enrollment:257 Projected Enrollment:261 Projected Enrollment:287 Projected Enrollment:298  Projected Enrollment:298 

HIGHLAND  
Current Enrollment:271 

(K-4: 224 Students) 
Projected Enrollment:271 

(K-4: 224 Students) 
Projected Enrollment:272 

(K-4: 226 Students) 
Projected Enrollment:272 

(K-4: 222 Students) 
Projected Enrollment:271 

(K-4: 224 Students) 
Projected Enrollment:300 Projected Enrollment:322 Projected Enrollment:322 Projected Enrollment:322 Projected Enrollment:322 Projected Enrollment:322 Projected Enrollment:322 

 

  Design + State Grant Approvals Phase  Construction / Renovation Phase  Upgrade Completion 
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The Manchester Public Schools 2025 Plan for Elementary Schools  
Summary of the Plan
In December of 2013, the SMARTR Committee * concluded an 18 
month-long study of the needs of Manchester elementary schools 
encompassing the growing needs of its educational programs and 
an aging infrastructure of elementary school buildings.   In May of 
2014,  the Manchester Board of Education finalized its analysis and 
formalized its recommendations (the Manchester 2025 Plan) to the 
Manchester Board of Directors.    

In July of 2014, the Manchester Board of Directors voted to put 
Phase I of the plan before the citizens of Manchester for funding 
authorization in November 2014.  This 10-year plan is summarized 
below and detailed on the timeline within.

This plan addresses the following goals and objectives:
• Provide equity relative to learning environments for all 

Manchester elementary students;
• Provide learning environments that meet State standards for 

lighting, acoustics, air quality and security;
• Maintain class sizes within the range of 17-22 students;
• Minimize relocation of students; 
• Improve space utilization across district facilities;
• Create flexibility at each school to accommodate district-wide 

enrollment changes;
• Utilize space at recently upgraded Highland and Bennett 

facilities;
• Address building needs across the district;
• Maximize the use of CT State Department of Education school 

construction reimbursement grants; 
• Maximize operational conditions and contain costs; and
• Comply with State laws on racial balance in schools. 

Phase I, which is the subject of the November referendum begins 
with an adaptive reuse and renovation of the historically protected 
former Cheney School relocating all  5th Grade students to a newly 
created 5/6 Cheney-Bennet Academy.  This will take advantage of 
the previous investment in Bennet and its excess space. Additionally 
in Phase I, Waddell and then Verplanck will be comprehensively 
renovated (like new) and expanded.  

Why build a 5/6 school?    The proposed plan adaptively reuses 
the vacant Cheney building which is protected for historic preservation, 
and creates an expanded grades 5-6 campus environment in downtown. 
This will utilize excess space at Bennet and share the common spaces, 
such as gym, library, and cafeteria at Bennet Academy, and create 
space in other elementary schools already at or near capacity.  A grade 
configuration which puts students in grades five and six on the same 
campus supports the curriculum and instructional articulation between 
the two grades; and allows students and families to acclimate to the 
school for two years rather than one year.

There is no clear evidence that a one-grade configuration plan is 
universally better than others and grade configurations are often 
dependent on space available in schools and districts. There are eight 
other towns in Connecticut that have schools that span grades five and 
six and a number of systems, particularly in urban areas in Connecticut, 
that have reverted back to elementary schools that include grades K-8.

How does this approach differ from previous efforts to 
renovate our elementary schools?   A past proposal to renovate 
all existing elementary schools was put forward in 1999.  At that time, 
the total cost of the project was approximately $110 million to overhaul 
the then 10 elementary schools. That proposal was defeated in a 1999 
referendum by residents of Manchester. The current cost to “renovate 
like new” all elementary schools would be approximately $232 million, 
with the taxpayers paying $125 million after state reimbursement. 

The new Manchester Public Schools 2025 Plan shown on the MPS 
2025 Timeline renovates seven of the elementary schools and will cost 
approximately $184 million, with the tax payers of Manchester paying 
approximately $72 million after state reimbursement. Phase 1 of the 
MPS 2025 Plan (being voted on at the November referendum) will cost 
approximately $81 million with the tax payers of Manchester paying 
approximately $37 million after state reimbursement.

What are the priorities that informed this plan?   The 
SMARTR committee, Manchester Board of Education, and Manchester 
Board of Directors seek to:
• Ensure that all elementary school students are learning in 

comparable environments that meet state standards for lighting, air 
quality, acoustics, and security; and support the use of instructional 
technologies;

• Comply with State laws to sustain racial balance in each elementary 
school.  We have impending imbalances in 2 schools at this time. 

Other priorities in developing the plan included:
• Optimizing state reimbursement by developing a plan that increases 

space utilization at the recently upgraded  Bennet Academy and 
Highland Park School;

• Addressing the building improvements and repair needs across the 
elementary schools; and

• Minimizing student movement and relocation.

How common is a school size of 530 students in Connecticut?   
Among the 169 school districts and 593 elementary schools in 
Connecticut, 32% of the schools have enrollments of 500 students or 
more, and 20% of the schools have enrollments of 450-500 students.

How large will the class sizes be at the new elementary 
schools?   The Board of Education is committed to maintaining class 
sizes (as they are today) between 17-22 students at all schools in 
Manchester.

Does this plan comply with state requirements?   The Board 
of Education must review its attendance and student demographic 
data every year to maintain a racially balanced school district. The 
racial balance plan must be submitted and approved by the state 
board of education in order to maintain state funding for our schools. 
If two schools are closed, students will be relocated to a school that is 
most contiguous to their residence with the intent to minimize impact 
on transportation and maintain racially balanced schools. The Board 
contracts with the firm of Milone and MacBroom to complete the work 
to racially balance the schools, as required by law. The MPS 2025 Plan 
provides for racially balanced schools over the next ten years eliminating 
the need to redistrict on a yearly basis.  

What is the projected enrollment of the Manchester Public 
Schools and how will that impact this grade configuration?
The Manchester Board of Education commissioned an enrollment 
projection study in December, 2013. The K – 4 enrollment in the 
Manchester Public Schools is projected to increase by approximately 
200 students by 2025. Architects considered this projected increase and 
any future additions in the design of these schools. It is also important 
to note that while this projected increase was considered, the state’s 
reimbursement formula is predicated on building to a capacity that does 
not exceed the projected highest enrollment within an eight year time 
frame. School buildings are planned typically for twenty years based 
on enrollment projections so we expect to maintain the current grade 
configuration for at least the next twenty years. Any change of grade 
configuration in the future would likely be determined by changes in 
circumstances within the community such as needs, enrollment shifts, 
or demographic shifts in population. The preliminary designs account for 
adequate parking, playground space, and traffic flow of the new student 
populations.

If two schools are closed, how will those properties be used?    
Once the Board of Education turns a school over to the Town, it will be 
the Board of Directors that decides if and how a building is repurposed. 
Examples of repurposing of buildings in Manchester include the current 
senior center, the Lincoln Municipal Center and the Lutz Children’s 
Museum. The decommissioned school on Hollister St. was removed to 
make way for the new Manchester Preschool Center.  Robertson will be 
used as swing space in the short term.  It is anticipated that a variety 
of adaptive reuses will be explored which could include alternative 
educational, community and arts programs.

Since moving grade five out of existing schools creates 
surplus classroom space, has consideration been given 
to using available space in the elementary schools for pre-
school classrooms?   The SMARTR Committee did consider pre-
school classroom space in elementary schools. Any investment now 
will not receive state reimbursement or funding. However, the SMARTR 
Committee did propose that any future building design at the elementary 
school level accommodate opportunities for pre-school classrooms and 
the Manchester Board of Education and Administration are exploring the 
potential for expanded access to pre-school. 

Frequent ly  Asked Quest ions

The district wide 5th grade move to Cheney will happen after an initial 
use of Cheney as “Swing space”, while Waddell is being comprehensively 
renovated (like new) and expanded.  Robertson and Washington will 
be decommissioned as elementary schools following the completion of 
Phase I.

Phase 2 is expected to go before the voters for approval in the fall of 
2019.  Four remaining elementary schools will be renovated sequentially, 
relocating students during renovations.  

At the completion, the 2025 Plan will provide comparable and upgraded 
learning environments throughout the district that meet state standards 
for lighting, air quality, acoustics, and security, and allow for the increased 
use of instructional technologies.

*  School Modernization and Revitalization Taskforce Revisited

Timothy M. Devanney, Deputy     
Mayor
Cheri A. Eckbreth **
Stephen Gates **
Margaret Hackett
Susan M. Holmes
Rudy C. Kissmann, Secretary
Jay Moran, Mayor
Lisa P. O’Neill
Mark D. Tweedie** 

Board of Directors
Michael Crockett **
Maria W. Cruz 
Deborah Hagenow **
Neal Leon
Chris Pattacini, Chair BOE **
Mary-Jane Pazda
Jason P. Scappaticci, Secretary, 
BOE
Carl Stafford
Darryl Thames, Sr

Board of Education

Megan Alubicki 
Michael Crockett, Chair
Jason Doucette
Cheri Ann Eckbreth
Steve Gates
Matthew Geary, Ex Officio
Lori Grigely
Deborah Hagenow
Carla Landon
Brian Murphy

Chris Pattacini, Chair BOE
Darryl Thames
Christopher Till 
Mark Tweedie
Scott Shanley, Ex Officio
Leslie Stewart 
Alan Strong
John Topping
Sarah Walton 

SMARTR Committee 
Planning Team

**   SMARTR Committee Members

Fall 2014

Voting on Phase I of the 2025 Plan: 
For more information, visit the Manchester Public 
Schools website: www.mpspride.org and look under  
Manchester Public Schools 2025.

November 4th, 2014 - Voting at normal polling places, 
6AM to 8PM.  Absentee ballots available starting October 
3, 2014.  Contact the Town Clerk, 860-647-3037.




